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Mr Joe Schicffelin 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Public Health and Environmcnt 
4 3 0  Cherry Creek Dnve South 
Denver, Colordo 80222- 1530 

Dedr Mr Schieffelin, 

We welcome your response of Deccmtxr 30, 1994, regarding the Draft Proposed Plan for 
Reorgumtion and Rcmedintion of the Industrial Area (IA) at Rocky Flats 
Environmental Technology Site, which was submitted to your office on Octobcr 19, 
1094 The purpose of this letter is to convey definitive schedules as rcquestcd in 
comment number four of your cover letter These proposed schedules will replace and 
supersede the existing Interagency Agrecment (IAG) milestones for the IA We arc in the 
piocess of prepanng responses 10 each of your general and specific comments md will 
submit them to your offit-e under scparaie covcr by January 12, 1995 

It IS our belief that the restructuring for the IA is consistent w i t h  the discussions m d  
&Ereemen[ from the Pnncipals meeting of DLcernber 20, 1994 The encloscd schcdulcs 
wcre csrablishcd based on reasonable estimates of time required to pLifomi the relevant 
taAs including time for thc icgulatory review process We bclicvc t h ~ [  this .ippI o ~ c h  m d  
the encloscd schedules will allow the iiivestigation of the 1A to procccd 111 an cfficimt 
and consismi n u n n c r  

I n  your Dccenibcr 30, 1994 letter, you rcfzr to the “SPIRIT’ documcn~ and comments 
thdt may not hdvc been addressed The ”SPIRIT” documcnt WJS an carlier conccpr of 
restructuring the IA The “SPIRIT” document ha been superscdcd by thc ciiircnt drdft 
IA Reorpntzation Plan Howevcr, your gcnerd comments, such as h e  wastc 
management issue, will be addressed in our rcsponscs to your Ypecific comment(; 

I t  is indeed beneficial for the parties to discuss pro_rmnimaiic issues S U I  rounding thc 
reslructuring 01 the IA dui ing future Rocky FlJts Cltanup AgrcLrnLnt ncgotia[ion{ This 
Draft Proposed Plm WLS whmitted LS an drncndrnent to the IAG I t  1s tss~111i~t1 t h ~ t  
closure on the cncloscd proposed milcstoncs and the commcnts r a i d  in  your DcLcmber 
30, 1994 lcttcr tx Icachcd within the context of LIIC amcndnieni proccs for the Lxisting 

I 

I 

I 
I IAG It IS incumbent on thc pariics thcr~forc io rcsolvc the conccrns raiscd in your Ic[[cr 

and establish thc new milesuhx as exp~ditiously as possiblL Accordingly. d is&sion~ 
regarding the concerns and the pioposed milestonts associated u i t h  this I AG  lewedfor  Addressee 
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amendment should be completed by January 26, 1995 The DOE is working diligenlly 
toward helping the parties achieve this date 

Sincerely, 

&iiiGdd Steven W Slaten 

IAG Project Coordinator 
Environmental Restoration 

Enclosure 

cc wEnclosure 

C Gesalman, EM-452, HQ 
M Silverman, OOM, WFO 
J Roberson, AMER, RFFO 
F Lockhaxt, ER,  RFFO 
R Sarter, ER,  RFFO 
T Howell, OCC, RFFO 
J McGraw,EPA 
M Hestmark,EPA 
T Looby, CDPHE 
S Shger,EG&G 
B Peterman, EG8cG 
Administrative Record 

J Ahlqulst, EM-452, HQ 



ENCLOSURE 1 

Pestructured Industrial Arca Pronostd h lllestone~ 

6 

Completion of D&D Deferred IA IHSS Report 4/10/95 

11/20/95 

6/03/96 

10/23/96 

1/23/97 

Completion of Draft NFA ROD (First group of NFA IHSSs) 

Compleuon of IA IWIRA Programmatic Upgrades 

Completion of Draft IA Results on Non-Intrusive Field Work Report 

Completion of Draft IA Surface Water and Sediment Report 
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